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Diary: Dispute

Work description.

Contrary to my comment on my September 29th report wehre I had indicated that the survey of the strut
levels below the deck would be condcuted on the following day, Stuart Ross & I did not commence this
work until today.

Attached, in addition to the photos that I took of the production painting (if the piecemeal pace could be
called production), the reader can find sample photos Stuart Ross (QA) took during of the last phase of our
survey at strut levels 18.0m, 23.0m, 28.0m, 33.0m, 38.0m, 43.0m, and spilce 1 at 50.3m elevations. For
all of the photos taken by Stuart during our survey, please consult Mr. Awal or Aaron Prchlik of the METS.

Moreover, one can find my 8-page field notes in which I have strived to describe the best I can, a
descriptionof the photos taken by Stuart Ross.

I was not at work yesterday, which was the day that CCC has moved below the deck to tend to hand rails
and ladders. The work on the ladder connections at elevations 23, 33, 38, 43 began yesterday and with
the exception of the ladder at strut elev. 23, the cleaning and power tolling of these connections rest were
not completed. At elev. 23.0; however, the painting was at the half way point. At elev. 43.0m, three rungs
of the ladder remain to be painted before the work can be deemed complete. Two brackets of the ladder
located at the Splice 1 (El. 50.3) was painted today. Luis & Ernie were involved with the SSPC SP1, SP2,
& SP3 of the hand rail connection plate loctated at El. 38 at about 12:30 when we passed them on our way
down to elevation 18.0. The paiinting of the overhead façade plate, the connection of the X-bracing to the
Tower shafts were amongst other works being performed by the CCC painters.

For more detailed information on the painting conducted by CCC on the Tower, please refer to Mr. Stuart
Ross' report.

Bid Item: 078 T-L01-ENE.07804-0120F4 Tower Lift 01 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM LUIS VenturaPainter 8.00 0.00 0.00 8.00

JNM ERNIE SOLONPainter 8.00 0.00 0.00 8.00

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

CERTIFIED COATINGS COMPANY
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Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

CERTIFIED COATINGS COMPANY

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-RHB-EFA.298CCO-298 IERBYS Rehabilitation

CERTIFIED COATINGS COMPANY

Attachment

EL.43 (26
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EL.43 (23
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EL.43 (25)

EL33-Toda'sWork (1
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